

PROJECT COMPLETION REPORT

Round 4 Mapping and IBBS in Pakpattan

Date of Contract: 14th May 2011

Training Workshop on "Mapping Techniques"

Hotel Hospitality Inn Lahore, Pakistan 17th May to 20th May 2011

Activity Plan Submitted: 20th May 2011

Field Teams recruited: 26th May 2011

Field Teams Pakpattan

Name	Designation	CNIC Number	Contact Number
Field Monitoring Team			
Dr. Tanvir Ahmad Zaver	Principal Investigator/Study Coordinator	35202-6930585-7	0300-4749039
Kaleem Khawar	Field Supervisor	36402-5337369-1	0306-6988866
Zone 1 Field Team			
Sayad Qaisar Bukhari	Interviewer	36402-9008563-3	0303-8908482
Siam Shahid	Note Taker	36402-5797510-7	0344-7331632
Abdul Haq	Social Mobilizer	36402-7353780	0313-4881899
Zone 2 Field Team			
Waqar Farid Jugnu	Interviewer	36402-0805863-1	0301-7247600
Rana Asfand Yar Ahmad	Note Taker	36402-8259778-3	0333-6310710
Ishtiaq Ahmad	Social Mobilizer	35301-6015407-9	0301-7350609

Training of Field Teams:

1st Day: 27th May 2011

2nd Day Dr. Kiran joined 2nd June 2011





Office established:	1 st June 2011
Data Collection MAPPING L1 started	6 th June 2011
<p>Pakpattan, with population of 131,000 and 5 union-councils was divided into two zones by a main road dividing town almost into two equal halves; one zone on right side of the road and the other on left side. All Maps (large & small sizes) were prepared, Mapping done according to schedule.</p>	
Data Collection MAPPING L1 finished	8 th June 2011
<p>130 Spots identified, after removal of duplications those remained 110</p>	
Refresher Training L2 Data Collection	19 th June 2011
Data Collection MAPPING L2 started	20 th June 2011
Data Collection MAPPING L2 finished	22 nd June 2011
<p>Out of 110 spots, 105 were validated; Average IDUs identified 213-327 in zone 1; 368-575 in zone 2 and thus total 571-902 IDUs</p>	
<p>Training Workshop on “IBBS Techniques”</p>	
Hotel Pearl Continental Lahore, Pakistan	21 st July to 23 rd July 2011
Activity Plan Submitted:	23 rd July 2011
Field Teams recruited:	24 th July 2011
Training IBBS started	25 th -26 th July 2011
Data Collection Plan Prepared & submitted	26 th July 2011
Data Collection started	27 th July 2011



Field Teams Pakpattan IBBS study

Name	Designation	CNIC Number	Contact Number
Field Monitoring Team			
Dr. Tanvir Ahmad Zaver	Principal Investigator/Study Coordinator	35202-6930585-7	0300-4749039
Qaisar Abbas Bokhari	City Coordinator		
Kaleem Khawar	Field Supervisor	36402-5337369-1	0306-6988866
Muhammad Hussain	Data Entry Operator		
Field Team			
Ghulam Mustafa	Interviewer	36401-0813830-3	0322-4058118
Kaleem Arshad	Interviewer	36401-5797510-7	0333-4801998
Waqar Farid Jugnu	Interviewer	36402-0805863-1	0301-7247600
Rana Asfand Yar Ahmad	Recruiter	36402-8259778-3	0333-6310710
Abdul Haq	Social Mobilizer	36402-7353780	0313-4881899
Ishtiaq Ahmad	Social Mobilizer	35301-6015407-9	0301-7350609

Data Collection finished

4th August 2011

Details are given below

Date	Planned	conducted	Serial Number
27-Jul-11	60	23	73090001-23
28-Jul-11	68	44	73090024-67
29-Jul-11	72	60	73090068-127
30-Jul-11	60	66	73090128-193
31-Jul-11	60	54	73090194-247
1-Aug-11	45	45	73090248-292
2-Aug-11		37	73090293-329
3-Aug-11		25	73090330-354
4-Aug-11		11	73090354-365
Total	365	365	

On 4th August team members were distributed “Certificates of Appreciation” and Sahara Caps by the EDO Health Pakpattan, Dr. Nasir Dilshad, at o/o EDO Health



On 4th August waste was burnt and buried in 5 feet deep hole dug in a remote area in presence of team

All the forms were edited and submitted to Lahore with DBS to Islamabad by 16th August 2011